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OPERATIONS PLAN

MISSION NO. 5, FY 1985

BIKINI ATOLL

I.

/

I

II.

Background and Purpose

Lawrence Livermore National Laboratory (LLNL) on behalf of DOE, conducts
terrestrial investigations to measure and analyze radionuclides in the
environment at Bikini and other atolls in the Marshall Islands. From
these investigations, dose assessments to man are formulated and the
results are made available to Bikinians, their government and other
interested entities. Another major aspect of the program is to conduct
experiments aimed at reducing the inventory of radionuclides in the soil
or to otherwise limit their entrance into the food chain.

The Bikini Atoll Rehabilitation Committee (BARC), established in 1982
through the Department of Interior, working with the Bikini people, is
authorized and funded by the U. S. Congress to study and report on the
feasibility and cost of rehabilitating Bikini Atoll. A significant task
of BARC is to investigate how radioactive contamination of Bikini can
be reduced while at the same time respecting the atoll’s biological
and environmental integrity.

The BARC mandate and the scientific work done at Bikini for DOE by LLNL
are for the most part similar and complimentary. Both organizations have
been working together to dovetail goals and work schedules so as to
satisfy the BARC mandate in an economical and timely fashion. To accomplish
this, DOE and the DOI are finalizing a formal working arrangement satisfactory
to BARC. This is to be the second integrated mission to achieve these goals.

Work to Be Performed

A.

B.

c.

D.

E.

F.

G.

H.

Continue work on the experiments initiated during the February 1985
trip (PASO Mission #3).

Collect samples from all experiments.

Replant crops as necessary.

Set up the beta measurement project by putting out TLD’s on Bikini
and Eneu Islands.

Continue soil sampling of Eneu Island.

Collect soils for greenhouse studies.

Collect samples from LLNL’s permanent trees.

Attempt to locate areas on Bikini Island sampled by the University
of Washington.
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I. Continue the “high K“ fertilizer experiments started prior to
2/85 .

III. Personnel and Itineraries

A. LLNL

Dr. William Robison - Party Chief
Marshall Stuart
James Johnson
William Phillips
John Rehder
Cleo Fry
Michael Trent
James Cate
Kathy Singleton

B. BARC

Dr. Earl Stone

c. University of Washington

Lynn Melby

D. Holmes & Narver

Willie Robb - H. E. Operater
Ed FOX - Electrician
Jeff Helgoe - Mechanic
H&N (Unnamed) - Mechanic
Aiko West - Cook

E. Marshallese Field Workers

Anthony Ned
Randy Anjolok
Leander Ishoda
Aitti Almen
Kyoto Joenaiea

F. Itineraries (West of Honolulu)

W. Robison
M. Stuart
J. Johnson
W. Phillips
J. Rehder
C. Fry
M. Trent
J. Cate
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4/29
4/29
4/29
4/29
4/29
4/29
4/29
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5/2 5/2
5/2 5/2
5/2 5/2
5/2 5/2
5/2 5/2
5/2 5/2
5/2 5/2
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5/19
5/16
5/16
5/16
5/16
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Name

K. Shingleton
E. Stone
L. Melby
W. Robb
E. FOX

J. Iielgoe
H&N Mechanic (Unnamed)
A. West
A. Ned
R. Anjolok
L. Ishoda
A. Almen
K. Joenaiea

Iv. Transportation Schedules

A. AMI 748 aircraft

Ar
Kwa

4/29
4/29
4/29
4/30
4/29

4;;9
4/29
5/2
5/2
5/2
5/2
5/2

Lv
Kwa

5/2
5/2
5/2
5/2
5/2

5;;
5/2
5/2
5/2
5/2
5/2
5/2

Ar
Bik

5/2
5/2
5/2
5/2
5/2
.-

5/2
5/2
5/2
5/2
5/2
5/2
5/2

Lv
Bik

5/16
5/16
5/16
5/16
5/16
--

5/16
5/16
5/16
5/16
5/16
5/16
5/16

Ar
Kwa

5/16
5/16
5/16
5/16
5/16

5;;6
5/16
5/16
5/16
5/16
5/16
5/16

Lv
Kwa

5/16
5/16
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1. 5/2 - Kwajalein to Bikini charter with party of 20 (9 - LLNL;
1 - BARC; 1 - UW, 4 - H&N; 5 - local field workers).

2. 5/16 - Bikini to Kwajalein charter with party of 20 (9 - LLNL;
1 - BARC; 1 - UN; 4 - H&N; 5 - local field workers).

B. Egabrag II Schedule

5/2 - Depart for Bikini
5/3 - Arrive Bikini
5/16 - Depart Bikini
5/17 - Arrive Kwajalein

v. Logistical Support Requirements

A. H&N

1. Make all appropriate travel, hotel, vehicle (if needed) arrangements for
LLNL/BARC and H&N mission party. Includes travel orders, tickets,
clearances for Kwajalein.

2. Coordinate the shipment/retrograde of supplies and samples.

3. Ensure equipment, parts, personnel and general support are
provided to LLNL and BARC party per W. Robison letters of 3/18/85
(to P. Haggerty), of3/27/85 (to H. Brown), and4/4/85 (toW.
Stanley), and telecon of 3/27/85 as reported in H&N ROI of same date.

4. Continue provision of agricultural maintenance to Bikini plots.

5. Wire the amounts of $2,000 to DOE Coordinator Kwajalein in two
installments: $700.00 by 4/29/85, and $1,300 by 5/15/85 for
wage payments by LLNL.

-3-



B. DOE Coordinator, Kwajalein

1.

2.

3.

4.

5.

6.

7.

8.

Arrange for billeting, passes, vehicles, bicycles, and necessary
ground support, clearances, air travel reconfirmations, etc., for
mission party.

Coordinate the hire and payment of Marshallese field workers for
LLNL mission. Provide support and KMR clearances as appropriate
for locally hired personnel. (Note: If Anthony Ned unavailable,
substitute with Stanley Johnny).

Ensure all mission supplies and equipment are secured and loaded
aboard vessel, in particular, fulfilling requirements of W. Robisonletter
of 3/27/85, as copied to you.

Ensure that the ramp for the barges is fabricated by KMR in time
for the mission and loaded aboard ship.

Coordinate the shipment, retrograde and preparation of documentation
for LLNL mission gear, supplies, equipment, and samples, etc.

Coordinate closely with H&N and LLNL in advance to ensure all cargo
received, all mission supplies and equipment loaded aboard ship,
etc.

Receive and load aboard ship, the 20 casuarina seedlings from Majuro.

Coordinate air and ship support to the mission.

c. DOE Coordinator, Majuro

1. Arrange with AMI for the charter of 748 aircraft to carry 20 persons
from Kwajalein to Bikini on May 3, and from Bikini to Kwajalein on
May 17 (Majuro dates).

2. Purchase, collect, and shi~ 20 casuarina seedlinqs to DOE Coordinator.
Kwajalein by 4/29)85 (Majuro date).

D. U. S. Oceanography

1. Ensure two Whalers are operable and loaded aboard
support.

2. Ensure all mission cargo, supplies, equipment are
stowed aboard the vessel, including the 3 barges,
3,000gallons of diesel fuel, 10 barrels of mogas,

ship for mission

loaded and
4 freezers,
etc.

3. Provide other mission support in the field as requested, including
fuel transfer (which must be logged and recorded).

VI. Fundinq

Program charges for this mission are to be recorded against SANL 417-001,
but shared between LLNL and BARC in accordance with an agreed upon formula.
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VII. !kW@

The Party Chief is to provide a comprehensive report on the mission no
later than 30 days after completion of the operation, to the Director,
PASO, with an information copy to the Deputy for Pacific Operations,
Office of the Manager, NV. This report should be concise and offer
any corrrnentsor recommendations which will improve future operations.
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